DOAIDE / CHANGE REQUEST

Test scope

CR-20261028-FE757B6E · 2026-10-28

Source version 1 · SHA-256 0503979efb957ce1cc6029bbc6e4a5d029aecc53fa4f04898b60e8a14a52635b

Record details

Baseline: Five-page marketing website
Contact form
Two design revision rounds

Client: Acme Studio

Decision: Change required

Extra days: 4

Request: Add a customer login and subscription dashboard

Baseline

Item 1

Reference: Clause 3

Text: Website only

Change estimate · INR

Work	Quantity	Unit rate	Discount	Tax %
Portal	10	1000	100	18

Workflow outcome

Commercial

Currency: INR

Reason: Commercial terms reviewed

Total: INR 11,682.00